SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:53PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 203 Const Calendar Day: 771 Date: 19-Oct-2011  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60-71
Precipitation None Condition partly cloudy

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

*The ABF crews completed installing the grease cap of the Macalloy rods at Hinge -K with neoprene seal
washer plates with bolts at the South side of the W-line. The grease barrels have been brought to the job
site in order to fill up the caps with grease.

» The ABF crews started to make all the adjustments in order to transfer the PWS inside the saddle slot.
The crews adjusted the hydraulic jacking sheaves to the elevation of the horizontal plate which were
installed in front of the saddles. The cables connecting to the hydraulic jack sheaves were replaced with
ones with the correct length.

*ABF crews removed all the bars inside the saddles that were put in place during shipment and saddle
installation.

*The ABF crews filled up all the slots with timber block at intervals. These timer blocks fix in place the slot
spacing and any possibility if the blades to pop out of the saddle.

*ABF crews repaired most of the PWS sliding surfaces as shown on sheet DE4190T, Detail 20 of the
submittal ABF-SUB-002171R01.

» The ABF crews made all necessary repairs and adjustments to put the PWS in position inside the
saddles tomorrow, Oct. 20, 2011.

2- The attached pictures show the detail of the performed activities.
ABF crew involved in the Secondary hauling system
Assembly of the Hauling System pieces

-Jerry Kubala
-Rigoverto Garcia
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 203

Date: 19-Oct-2011

Wednesday

-Waler Hernandez

-Fleix Melgar

-Jim Benninghove

-Ryan Evanchik

-Mike Portillo

-Mike Drape-Tony Miranda

Caps of Macalloy rods

- Kevin Karber

-Luis Plancarte

-lance Carlson

-James Wilkerson

- Scott Ross (Crane Op.)

Covering the saddles with plywods
-Froylan ruiz

-Jesus Ruiz

-Jose Avalos

-Guillermo Limon

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR KEVIN KARBER 3.50 0.00 0.00 3.50 D
Ironworker FOR JERRY KUBALA 8.00 2.00 0.00 10.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 2.00 0.00 10.00 D
Ironworker JNM FELIX MELGAR 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 0.00 0.00 8.00 D
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL PORTILLO 2.00 2.00 0.00 4.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker APP Tony Miranda 2.00 2.00 0.00 4.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 0.00 1.00 0.00 1.00 D
Ironworker APP LUIS PLANCARTE 3.50 0.00 0.00 3.50 D
Ironworker JNM LANCE CARLSON 3.50 0.00 0.00 3.50 D
Ironworker JNM JAMES WILKERSON 3.00 5.00 0.00 8.00 D
Operator APP SCOTT ROSS 0.50 0.00 0.00 0.50 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 1.00 2.00 0.00 3.00 D
Semi-Skilled Laborer APP JESUS RUIZ 0.00 1.00 0.00 1.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 0.00 1.00 0.00 1.00 D
Ironworker JNM MICHAEL DRAPER 2.00 2.00 0.00 4.00 |:|

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
050 0.00 000  0.00 ]
*E0300406 No
1.00 200 0.00 0.00 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 203 Date: 19-Oct-2011  Wednesday

04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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